	25X1A	
	21 June 1962	
	MEMORANDUM FOR : Chief, Contracts Division, Office of Special Activities	
	SUBJECT : Status of System X Development	
	REFERENCE: Letter to Dated 25X	(1A
	1. I read with interest the reference dated 11 June having to do with	
	the status for System X at the conclusion of the performance period for the engineering specifications. You indicated in a note to me that a decision	
	was required by 22 June "as to what our crew of engineers will do on 25 June and forward".	
	2. While in my opinion the program has not ground to a halt, it is	25X1A
25X1A	impossible at this time to authorize additional work on System X until we have a clearer indication of what direction Project	25X1 <i>A</i>
	will take within the community. For the past	25X1A
	ten days, we have had with us discussing strategy and tactics of advancing the matter with but because of	25X1A
25X1A	the absence of until 29 June, I	
25X1A	am certain that will not have a chance to act on Project until 2 July at the earliest. If he moves the Project forward,	
23/1/	as I am reasonably confident he will, the earliest that an approach could	05744
25X1A	be made for approval would be approximately 6 through 9 July. If System X can at	25X1A
25X1A	that time move forward with full speed. I would suggest, therefore, that	
25X1A	we plan to to finish the final report between say 25 June and	
	9 July, with the hope that in the interval they will not have reassigned	
	their key engineers to other tasks.	051/44
	3. As I have also mentioned to	25X1A
	am hopeful that we will obtain from the latter an identification and cost	
	25X1A	
	Part Book Service Serv	
	Control Prings	_
	Approved For Palesse 2002/09/03 : CIA_PDD63_00313A000500010091_6	

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010091-6 | ILLEGIB

Approved For Release 2002/09/03 : CIA-	RDP63-00313A000500010091-6
	25X1A Page 2
estimate for the long-lead time items for the their procurement in advance of the final de invest in the entire system. In any talks ate it if you would stress this last point.	ze system so that we might consider ecision which would permit us to I would appreciately appre
Distribution: 1 - C/OSA/CONT 2 - DAD/OSA 3 - DD/R 4 - AD/OSA 5 - SO/OSA 6 - DD/OSA 25X1A 7 - 8 - RI/OSA OSA/DAD: JACunningham, Jr./mg	
ILLEG	GIB .

Approved For Release 2002/09/03 : CIA-RDP63-00313A000500010091-6